

# SBND Technical Design Review Schedule

- ✓ Cold FE/ADC Design Reviews, Jan 21, April 7-8 and Oct 12-14, 2016
- ✓ CRT Design Review, March 14, 2016
- ✓ APA Frame Design review, Feb 23, 2016
- ✓ CPA & HV Feed-through, June 6, 2016
- ✓ Field Cage Design, Oct 25, 2016
- ✓ PMT Integration Design, Nov 18, 2016
- Wire-winding US & UK Designs, Jan 18, 2017 (scheduled)
- DAQ and Trigger Design, Feb 2017
- TPC FEMB/Feed-through/Warm interface/Nevis Readout Designs, March 2017
- Cryostat Membrane and Support Designs, Mar 2017
- Detector Assembly and Installation Designs, Mar 2017
- Laser Calibration System, May 2017
- PMT Readout Design, Aug 2017