

UID	ID	WBS	Name	Start	Finish	Duration	% Complete	2015				2016				2017				2018			
								Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
2455	1276	40SBN/4.4.2	Near Detector Integration & Installation (SBN-II-I)(NI)	10/1/14	3/27/18	873 d	0%																
140	1290	40SBN/4.5	Central DAQ, Computing and Storage (SBN-II-DAQ)	10/1/14	10/1/14	1 d	0%																
249	1291	40SBN/4.5.1	Near Detector Central DAQ, Computing and Storage (SBN-II-DAQ)(ND)	10/1/14	10/1/14	1 d	0%																
159	1294	40SBN/4.5.2	Far Detector Central DAQ, Computing and Storage (SBN-II-DAQ)(FD)	10/1/14	10/1/14	1 d	0%																